
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14704-13-000-0

Estimate Summary By Project

Estimate Number: 0007

11/07/2014

Contract Location: Time Allowed:

SR 67 BYPASS AT PULASKI RD (CR 142)

 

Contractor:

MCLENDON ENTERPRISES, INC. Date Let:

2365 AIMWELL RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

VIDALIA GA 30474-9064 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

12/13/2013

12/27/2013

01/23/2014

02/17/2014

04/09/2014

00/00/0000

00/00/0000

325 Days

01/07/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 06   

Elapsed Calender Days:

Percent Time: 79.08

257 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,118,908.66

$1,041,268.33

$260,349.07

76.73%

Counties:

Bulloch

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008618      $1,118,908.65 $1,041,268.32 $260,349.06 76.73% $259,364.35

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14704-13-000-0

Estimate Summary By Project

Estimate Number: 0007

11/07/2014

Project Number: 0008618      SR 67 BYPASS - INTERSECTION IMPROVEMENTS

 

CSSFT-0008-00(618)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $772,703.65 $539,275.73 $233,427.92

Non-Participating $85,855.94 $59,919.51 $25,936.43

Total Earnings $858,559.59 $599,195.24 $259,364.35

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $858,559.59 $599,195.24 $259,364.35

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $858,559.59 $599,195.24

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $259,364.35

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14704-13-000-0

Estimate Summary By Project

Estimate Number: 0007

11/07/2014

Project Number 0008618      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .756

 55169.340 .030

CSSFT-0008-00(618)

 

.786 $1,655.08 $43,363.10

Category Amount: $1,655.08 $43,363.10

Category Number: 0010 ROADWAY

0011 210-0250     UNDERCUT EXCAVATION CY  .000 229.890

 7.500 .000

Add Undercut Excavation

                                                            

229.890 $.00 $1,724.18

0033 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  1,930.000 .000

MATL & H LIME 97.820 1,908.930

 

 

1,908.930 $186,731.53 $186,731.53

0044 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 571.010

L & H LIME 73.700 .000

Hot Mix Asphalt Concrete Payment Reduction - 19mmSP

                                                            

571.010 $.00 $42,083.44

0048 413-1000     BITUM TACK COAT GL  1,960.000 .000

 3.300 1,530.000

 

 

1,530.000 $5,049.00 $5,049.00

0063 432-0206     MILL ASPH CONC PVMT, 1 1/2 IN DEPTH SY  13,490.000 .000

 2.080 12,721.000

 

 

12,721.000 $26,459.68 $26,459.68

Category Amount: $218,240.21 $262,047.83

Category Number: 0020 DRAINAGE

0083 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  151.000 152.000

 26.190 .000

 

 

152.000 $.00 $3,980.88

0088 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  192.000 192.800

 70.480 .000

 

 

192.800 $.00 $13,588.54



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14704-13-000-0

Estimate Summary By Project

Estimate Number: 0007

11/07/2014

Project Number 0008618      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0093 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  59.000 61.200

 151.660 .000

 

 

61.200 $.00 $9,281.59

Category Amount: $0.00 $26,851.01

Category Number: 0030 TEMPORARY EROSION CONTROL

0123 163-0240     MULCH TN  5.000 2.400

 318.080 4.000

 

 

6.400 $1,272.32 $2,035.71

0128 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  3.000 .000

 578.330 2.000

 

 

2.000 $1,156.66 $1,156.66

0133 167-1500     WATER QUALITY INSPECTIONS MO  12.000 .000

 688.210 10.000

 

 

10.000 $6,882.10 $6,882.10

Category Amount: $9,311.08 $10,074.47

Category Number: 0040 PERMANENT EROSION CONTROL

0153 700-6910     PERMANENT GRASSING AC  1.000 .808

 4048.270 2.020

 

 

2.828 $8,177.51 $11,448.51

Category Amount: $8,177.51 $11,448.51

Category Number: 0030 TEMPORARY EROSION CONTROL

0163 700-8000     FERTILIZER MIXED GRADE TN  1.000 .323

 693.990 1.500

 

 

1.823 $1,040.99 $1,265.14

0173 716-2000     EROSION CONTROL MATS, SLOPES SY  2,400.000 1,188.556

 1.740 1,200.000

 

 

2,388.556 $2,088.00 $4,156.09

Category Amount: $3,128.99 $5,421.23



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14704-13-000-0

Estimate Summary By Project

Estimate Number: 0007

11/07/2014

Project Number 0008618      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 TRAFFIC SIGNAL

0228 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .700

 96522.390 .100

1

 

.800 $9,652.24 $77,217.91

Category Amount: $9,652.24 $77,217.91

Category Number: 0010 ROADWAY

0243 643-0010     FIELD FENCE WOVEN WIRE LF  260.000 355.000

 11.100 .000

 

 

355.000 $.00 $3,940.50

Category Amount: $0.00 $3,940.50

Category Number: 0020 DRAINAGE

0263 668-2100     DROP INLET, GP 1 EA  2.000 3.000

 2965.420 .000

 

 

3.000 $.00 $8,896.26

0293 600-0001     FLOWABLE FILL CY  16.000 8.000

 203.780 3.981

 

 

11.981 $811.25 $2,441.49

Category Amount: $811.25 $11,337.75

Category Number: 0060 TRAFFIC SIGNAL

0312 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  170.000 178.000

 3.470 .000

 

 

178.000 $.00 $617.66

Category Amount: $0.00 $617.66

Category Number: 0030 TEMPORARY EROSION CONTROL

0358 710-9000     PERMANENT SOIL REINFORCING MAT SY  800.000 576.889

 6.360 350.000

 

 

926.889 $2,226.00 $5,895.01

Category Amount: $2,226.00 $5,895.01



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14704-13-000-0

Estimate Summary By Project

Estimate Number: 0007

11/07/2014

Project Number 0008618      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 3,497.170

 1.000 6,161.990

(IN #1)

                                                            

9,659.160 $6,161.99 $9,659.16

Category Amount: $6,161.99 $9,659.16

Project Total Amount: $259,364.35 $858,559.59


